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Cable Suspenders

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Installation of suspender ropes into suspender brackets.
- Installation of load transfer (LT) jacking brackets.
- Installation of LT access platforms.

I was inspecting Gary Anderson’s crew & Aaron Kent’s crew on installation of suspender ropes into the
suspender brackets. See below for details & a list of labor for these crews. Others (Sami Daouk, V.
Altimarano) were inspecting the installation of jacking brackets & access platforms. See their diaries for
details on that work.

- I arrived at the pier 7 office at 06:55
- From 07:00 until 07:30, I spoke with Warren Collins about several Cable field work issues.
- At 07:40, I arrived on the bridge.
- From 07:40 until 10:30, Aaron’s crew was offloading material from Skyway to SAS.
- From 07:40 until 08:20, Gary’s crew was installing the suspender sockets into the suspender bracket at
PP30S.
- Note: The uphill suspender sockets at PP30S because the suspender rope had a twist between the
bracket & the Cable Band.
- From 08:20 until 09:30, Gary’s crew removed the sockets on the uphill suspender at PP30S, untwisted
the rope, & then re-installed the sockets into the suspender bracket.
- From 09:30 until 12:00, Gary’s crew was installing the jacking brackets at PP30S.
- From 10:30 until 13:00, Aaron’s crew was installing jacking brackets at PP14S.
- From 12:30 until the end of the shift, Gary’s crew was installing the jacking brackets at PP34S.
- From 13:00 until the end of the shift, Aaron’s crew was installing jacking brackets at PP26S.
- At 17:00, the crews wrapped up their tools to end the shift.
- At 17:05, I left the bridge.
- From 17:15 until 17:45, I wrote my diary for the day, & checked email.
.
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Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00
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APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

APP ANTHONY SMALERIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

FOR GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

JNM Zach MacDonaldIronworker 8.00 2.00 0.00 10.00

APP PATRICK OLEARYIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

FOR AARON KENTIronworker 8.00 2.00 0.00 10.00
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